ANCHOR PROJECT NO.: 080224-01

[ &% & & d
QEA =2 REPORT PERIOD: July 20 to July 26, 2014

WEEKLY PROGRESS REPORT NO.: 004

PREPARED BY: Mike Roberts, PE, CCM

REPO RT PROJECT NAME/LOCATION: Jorgensen Forge Early Action Area Removal Action
Report Submitted to: Contractor Name and Contact:

To:|Rebecca Chu, U.S. Environmental Protection General:|JC Clark, Pacific Pile & Marine, LP
Agency

cc:|Gilbert Leon, Earle M. Jorgensen Company Subconsultant:|TerraSond, Ltd.
Miles Dyer, Jorgensen Forge Corporation WaterTechtonics
Amy Essig Desai, Farallon Consulting, LLC
Ryan Barth, PE and David Templeton,
Anchor QEA, LLC

CONSTRUCTION OBSERVATIONS

Day Date Description of Field Activity, Observations, and Recommendations to Owner
Sunday 7/20/14 ¢ No work was conducted today.

Monday 7/21/14 |Offshore:

e Conduct dewatering of Toxic Substances Control Act (TSCA) material bins staged on
KP3 haul barge. Water pumped directly from the bins into a weir tank located on the
water treatment barge.

e Following dewatering, transported KP3 haul barge downstream to Pacific Pile &
Marine, LP (PPM) Transloading Facility in preparation of transloading tomorrow.

Upland:

¢ No unland work conducted today.
Water Quality Monitoring:

e No water quality monitoring conducted today.
Transloading (JFC Facility):

¢ No transloading at the JFC Facility conducted today.
Transloading (PPM Facility):

e No transloading at the PPM Facility conducted today.
Tuesday 7/22/14 |Offshore:

e Began in-water dredging activities in dredge management unit 1 (DMU-1).
Approximately 1,200 tons of sediment dredged between 09:41 and 16:00 and placed
in KP2 haul barge.

e Visible standing water was pumped from the KP2 haul barge to the weir tank on the
water treatment barge. No discharge from water treatment barge performed.

Upland:
e No unland work conducted today.
Water Quality Monitoring:

e  Water quality monitoring was performed in accordance with the EPA 401 Water
Quality Memorandum and the Water Quality Monitoring Plan and coordinated with
Erika Hoffman at EPA. The monitoring results are summarized in the “Water, Soil, and
Sediment Sampling Observations and Testing Results” section and data are included
in Attachment A.

Transloading (JFC Facility):
¢ No transloading at the JFC Facility conducted today.
Transloading (PPM Facility):
e Transloaded seven TSCA material bins from KP3 haul barge moored at the PPM
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Transloading Facility dock directly onto truck chassis followed by trucking to the
Union Pacific railway.
Wednesday| 7/23/14 |Offshore:

e Minor amount of water was discharged from the water treatment barge.
Upland:

e Continued excavation of shoreline bank materials along the southern portion of the
excavation limits.

Water Quality Monitoring:

e The Water Quality monitoring team was ready to monitor, but did not have a chance
since the discharge only lasted 15-20 minutes and a monitoring requirement per the
Water Quality Monitoring Plan (Appendix E to the Basis of Design Report [BODR])
Section 3.5.1 is that “the first daily monitoring round should be conducted at least 1
hour after the startup of daily work activities.”

Transloading (JFC Facility):
¢ No transloading at the JFC Facility conducted today.
Transloading (PPM Facility):

e Transloaded eight TSCA material bins from KP3 haul barge moored at the PPM
Transloading Facility dock directly onto truck chassis followed by trucking to the
Union Pacific railway.

Thursday 7/24/14 |Offshore:

e KP2 haul barge transported downstream to the PPM Transloading Facility dock to

facilitate transloading into lined trucks and pups Friday.
Upland:
e Continued excavation of shoreline materials along the southern/central portion of the
excavation limits.
Water Quality Monitoring:
e No water quality monitoring conducted today.
Transloading (JFC Facility):
e No transloading at the JFC Facility conducted today.
Transloading (PPM Facility):

e Transloaded final twelve TSCA material bins from KP3 haul barge moored at the PPM
Transloading Facility dock directly onto truck chassis followed by trucking to the
Union Pacific railway. KP3 haul barge and cable rigging used for transloading
decontaminated. KP3 haul barge transported upstream to project site to facilitate in-
water dredging on Friday. Decontamination water pumped into a weir tank located
on the water treatment barge. No discharge from water treatment barge performed.

Friday 7/25/14 |Offshore:

e Continued in water dredging activities in DMU-1. Approximately 1,200 tons of
sediment dredged between 0735 and 1230 and placed in KP3 haul barge.

e Continued dewatering and water treatment operations and approximately 141,000
gallons of treated water discharged.

Upland:
e No upland work conducted today.
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Water Quality Monitoring:

e Water quality monitoring was performed in accordance with the EPA 401 Water
Quality Memorandum and the Water Quality Monitoring Plan (Appendix E to the
BODR) and coordinated with Erika Hoffman at EPA. The monitoring results are
summarized in the “Water, Soil, and Sediment Sampling Observations and Testing
Results” section of this report and data are included in Attachment A.

Transloading (JFC Facility):

e Began transloading in-water dredge material from KP3 haul barge moored at the PPM
Transloading Facility dock directly into lined truck and pups followed by transport to
Waste Management Rail Facility (ASRF). Transloaded approximately 400 tons of
material into eleven lined truck and pups.

e PPM implemented changes in operations at the Transloading area, which included
PPM staff covering loads within the transload area (keeping the drivers in the cab of
their trucks); and following offloading of the barges, the top rail, scuppers, and other
surfaces on the outboard portion of the barges are either cleaned or clear of debris
prior to transport.

Transloading (PPM Facility):
e No transloading at the PPM Facility conducted today.
Saturday 7/26/14 |Offshore:
e Continued dewatering KP2 haul barge at the project site. No water was discharged.
Upland:
e No upland work conducted today.
Water Quality Monitoring:
e No water quality monitoring conducted today.
Transloading (JFC Facility):
e No transloading at the JFC Facility conducted today.
Transloading (PPM Facility):
e Approximately 150 tons of shoreline bank debris transloaded from the Upland
Stockpile/Storage Area (USSA) into six lined 40 cubic yard containers and transported
to the Union Pacific railway.

Health and Safety Observations

e Continued refinement of safety practices of EPA, USACE, and PPM to conform to the site-specific Health and
Safety Plan (HASP).

e During TSCA transloading, the use of rubber rain gear in lieu of Tyvek was reviewed and approved by the
EPA. The rain gear was proposed due to durability concerns of the Tyvek during rigging operations.

e Daily health and safety tool box talks performed.

e No near misses reported.

Water, Soil, and Sediment Sampling Observations and Testing Results

e  Water quality testing was conducted during the dredging and discharge activities, as summarized below. See
Attachment A for a summary of water quality monitoring data.
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Water, Soil, and Sediment Sampling Observations and Testing Results

o One round of monitoring occurred on July 22, 2014 during the first day of in-water dredging.
Monitoring occurred between 10:15 am and 12:40 pm. Monitoring results identified and confirmed
a turbidity exceedance at the 150C (downriver) station approximately 1.5 hours after low tide. Due
to the exceedance, BG and 150C water samples were submitted to the lab for analyses of PCBs and
metals. Results should be available Friday afternoon, July 25. Approxmiately 20-30 minutes after
the observed exceedance, additional monitoring identified that turbidity was in compliance. It was
also observed that turbidity generated from the exposed shoreline soil (identified on a number of
occasions) as the tide was beginning to come back in influenced turbidity readings within 10-15 feet
of the shoreline. Discussions with EPA (Erika Hoffman) about this condition concluded that we
should avoid monitoring in these areas since the condition is not related to construction activities.
Extremely low DO values were detected during the monitoring, which were attributed to a
malfunctioning DO membrane. This malfunction is suspected to be due to coating of the membrane
by the brown oily substance during monitoring adjacent to the KCIA Qutfall #156 discharge location.
Dredging was paused for 2 hours to evaluate the extremely low DO values and when dredging
reinitiated, the tide was higher. Dredging did not continue long enough for the team to monitor
again because of the maintenance needed on the DO probe. The team checked DO readings in the
vicinity of the BG station and within the dredging and monitoring area after dredging had stopped
for the day and confirmed that the levels were as expected (i.e., between 7 and 9 mg/L). In addition,
visual monitoring identified a plume of brown oily substance extending from the KCIA Outfall #156.
Although there wasn’t a contiguous visible plume from the Outfall to the Jorgensen site, the same
brown oily substance was also identified at the Jorgensen site adjacent to the dredge area at the
upstream end of the site.

o Two rounds of monitoring occurred on July 25, 2014 during dredging and discharge of treated
dredge water, including the treated water from the TSCA material. No water quality issues were
identified during the two rounds of monitoring. Water samples from the 150C sample location with
the highest turbidity and the BG location at the same depth were submitted for chemistry analysis of
PCBs and metals.

e Received preliminary analytical results of sampled sheen collected from surface of waterway on July 19, 2014
outside cofferdam during performane of backfill operations. Minor PAH and PCB detections were obtained.
A summary of the unvalidated data is provided as Attachment B.

Anticipated Work for the Next Week

e Continue in-water dredging.

e Continue transloading of in-water sediments from haul barges to lined trucks at PPM Transloading Facility.
e Continue excavation and disposal of shoreline debris (including timber piles and culverts) and soils.

e  Weekly progress update construction meeting scheduled for July 30.

Changes and Modifications

e Request for Modification (RFM) 002 approved by EPA on July 26. Modification included loading of debris
from the USSA into lined 40 cubic yard modal containers in lieu of lined trucks and pups and disposal at the
Columbia Ridge Landill rather than the Greater Wenatchee Regional Facility landfill. This modification
allowed elimination of re-handling the debris at the Waste Management ASRF from trucks and pups to the
40 cubic yard containers and greater environmental protectiveness for the disposed materials.
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Table 1

Water Quality Monitoring Results for July 22, 2014

Total Water Quality Measurements Visual Observations
Station ID or Water | Sample Depth X Presence of Grab
,C . g e . .
Construction | Station Location Weather | Depth | (feetfrom | TéMP | Do ) Turbidity Surface Discoloration or | sample
0)a . . g
Time Activity Type Landmark | Tide | Conditions | (feet) surface) ()" | (mg/L)| pH (NTU) Odor Pollution Turbidity (Y/N) | Sample Name Comments
No
9:13 Con'st'ruction NA KCIA Outfall Slack Overcast, 3 3 17.95 6.31 6.18 0.8 Stormt?lrain/garbage/ Yes, oily sh'een Yes, vi.sible plume N 3
Activity On- #156 plume cool animal waste and foaming and discoloration
going Water stained surface of WQ meter. Did not take
No surface grab because of oily sheen on surface.
9:15 Con'st'ruction NA KCIA Outfall Slack Overcast, 3 1 18.05 73 6.78 )8 Stormt?lrain/garbage/ Yes, oily sh'een Yes, vi.sible plu.me N 3 Plume is f.airly c?nfined. Pho'togra;.)hed out.fallland
Activity On- #156 plume cool animal waste and foaming and discoloration plume, will continue to monitor. First reading is
going most distant from outfall with decreasing
No distance.
Construction KCIA Outfall Overcast, Stormdrain/garbage/ | Yes, oily sheen | Yes, visible plume
9:19 structt NA u Slack |~ - 1 1765 | 684 | 7.12 3.8 rain/garbage/ T sh visible it N -
Activity On- #156 plume cool animal waste and foaming and discoloration
going
O t R-BG-UF-M-
10:12 Dredging BG BG Slack | oY [ g 45 17.92 | 6.46 | 7.46 21 No No No Y -
cool 140722
Overcast ves. slieht oil R-150C-DE-M Shoreward side of the boat; potential exceedance
10:30 Dredging 150C 150C-D Slack . ! 8 4 17.05 4.9 7.25 14.2 No 18 y Yes, turbidity Y identified; slight oily sheen appears to come from
rain, cool sheen 140722
KC Outfall #156
Open water side of the boat sample taken due to
. . visual observation that turbidity was less on open
) Overcast, Yes, slight oily . : e
10:30 Dredging 150C 150C-D Slack . 8 4 -- 3.26 -- 5 No Yes, turbidity N -- water side of boat due to shoreline influence;
rain, cool sheen . . i . .
potential exceedance identified; slight oily sheen
appears to come from KC Outfall #156
Overcast Yes. slight oil Shoreward side of the boat; confirmed
11:00 Dredging 150C 150C-D Slack rain COO] 8 41 17.26 3.5 7.5 331 No 'sh(fen y Yes, turbidity N -- exceedance of turbidity; slight oily sheen appears
’ to come from KC Outfall #156
Overcast Yes. slight oil Open water side of the boat; confirmed
11:00 Dredging 150C 150C-D Slack cain cooi 8 41 -- 3.5 -- 10.3 No 'shfen y Yes, turbidity N -- exceedance of turbidity; slight oily sheen appears
’ to come from KC Outfall #156
Dredging had Overcast Yes. slight oil Shoreward side of the boat; turbidity in
1121 | ScOEng 150C 150C-D | Slack | o @ | 5 26 1729 | 323 | 7.32 8.2 No P SIBNEOIY | v, turbidity N - compliance; slight oily sheen appears to come
just stopped rain, cool sheen
from KC Outfall #156
Dredging had Overcast Yes. slight oil Shoreward side of the boat; turbidity in
11:24 | S'CO8ING 150C 150C-D | Slack | ~"or @Y | g 45 168 | 274 | 7.43 5.7 No P SIBNEOIY | ves, turbidity N - compliance; slight oily sheen appears to come
just stopped rain, cool sheen
from KC Outfall #156
No
Constructi (0] t Y light oil Slight oily sh t f KC Outfall
11:31 onstruction | 350c 300C-D | Slack| oY | 10 5 1648 | 302 | 682 | 25 No e, SUBMEOWY 1 yes, turbidity N - 'ght olly sheen appears to come from % Duta
Activity On- rain, cool sheen #156
going
No .
. Outfall plume Stormdrain/garbage/ . . L
Construction Overcast, . Yes, oily sheen, | Yes, visible plume Investigating exceedance source, samples taken
app. 12:00 . NA (29 feet from | Flood . 9 5 -- 3.03 -- 5.8 animal waste . . N -- . :
Activity On- rain, cool foam and discoloration while traveling
. outfall) (stronger)
going
Outfall plume Overcast Stormdrain/garbage/ Yes, oily sheen, | Yes, visible plume Investigating exceedance source, samples taken
app. 12:01 NA NA (19 feet from | Flood i ’ 3 1 -- 5.6 -- 9.9 animal waste » oy ’ . P . N - . & g ’ P
rain, cool foam and discoloration while traveling
outfall) (stronger)
Notes:
a Temperature shall not exceed 16°C. When water temperature is naturally warmer than the criterion (or within 0.3°C of the criterion), actions may not cause the 7-day average of daily maximum temperatures to increase more than 0.3°C. When the natural temperature is cooler

than the criterion, the temperature increases must not, at any time, exceed 12/(T-2) as measured at the edge of a mixing zone boundary (where T represents the background temperature as measured at a point or points unaffected by the discharge and representative of the
highest ambient water temperature in the vicinity of the discharge). Additionally, when the natural temperature of the water is cooler than the criterion, incremental temperature increases resulting from the combined effect of all non-point source activities in the waterbody
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Table 1

Water Quality Monitoring Results for July 22, 2014

Visual Observations

Total Water Quality Measurements
Station ID or Water | Sample Depth X Presence of Grab
,C . g e . .
Construction | Station Location Weather | Depth | (feetfrom | TéMP | Do Turbidity Surface Discoloration or | sample
. . e . .y o a d H H H
Time Activity Type Landmark | Tide | Conditions | (feet) surface) ()" | (mg/L)| pH (NTU) Odor Pollution Turbidity (Y/N) | Sample Name Comments
b DO shall not decrease below 6.0 mg/L. When background conditions are near or below 6.0mg/L, human actions may not cause DO to decrease more than 0.2 mg/L, and it should never drop below 3.5 mg/L.
c DO readings are incorrect (i.e., reading very low values) due to a malfunctioning DO membrane. This malfunction is suspected to be due to coating of the membrane by the brown oily substance during monitoring adjacent to the KCIA Outfall #156 discharge location. Additional

DO readings were collected both upstream and downstream of the removal work area and readings were consistently lower than expected. However, after the DO membrane was replaced, DO values within the removal work area were within an expected range (i.e., between 7

and 9 mg/L). These data are not provided in this summary table, but are available upon request.
At the point of compliance, pH shall be within the range of 7.0 to 8.5 with a human-caused variation within this range of less than 0.5 unit.
Turbidity at the point of compliance shall not exceed 5 NTU over background turbidity when background turbidity is less than 50 NTU, or have more than a 10% increase in turbidity when the background turbidity is greater than 50 NTU. If at any time, turbidity measured at the
150-foot compliance boundary is 59 NTU greater than the measured background turbidity concentration, additional monitoring would be conducted to confirm that measured turbidity at a distance of 800 feet from the construction work area does not exceed 18 NTU over

background turbidity concentration. Monitoring at a distance of 800 feet would be conducted every 2 hours for the remainder of the day, or until measured turbidity falls below 18 NTU over background.
DO = dissolved oxygen

mg/L = milligrams per liter
NTU = Nephelometric Turbidity Units
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Table 2

Water Quality Monitoring Results for July 25, 2014

Time

Construction Activity

Station Type

Surface/
Middle/
Bottom

Tide

Weather
Conditions

Total
Water
Depth

(ft)

Sample
Depth (ft)

Water Quality Measurements

Visual Observations

Chemistry Sample

Tempb
(€°)

DO¢
(mg/L)

pH

a1  (NTU)

Turbidity®

Odor

Presence of
Surface
Pollution

Discoloration
or Turbidity

Sample
Taken

(Y/N)

Sample ID

Sample
Time

Comments

8:36 Dredging Background | Surface | Ebb | Clear, warm 12 3 15.47 | 7.59 | 7.08 2.9 N N N Y R-BG-UE-S- 8:52 Archive chemistry sample.
140725

8:47 Dredging Background | Bottom | Ebb | Clear, warm 12 8 15.1 7.59 |7.17 5.6 N N N Y R-BG-UE-B- 9:00 Chemistry sample submitted for
140725 analysis.

9:06 Dredging/Discharging 150CD Surface | Ebb | Clear, warm 16 3 1542 | 8.51 | 7.29 3.7 N N N Y R-150C-DE-S- 9:10 |Took samples very close between 2
140725 barges to represent downstream

150C and discharge water
sampling. Archive chemistry
sample.

9:10 Dredging/Discharging 150CD Bottom | Ebb | Clear, warm 16 12 13.74 | 6.89 | 7.38 6.7 N N N Y R-150C-DE-B- 9:15 |Took samples very close between 2

140725 barges to represent downstream
150C and discharge water
sampling. Chemistry sample
submitted for analysis.

9:22 Dredging/Discharging 150CU Surface | Ebb | Clear, warm 13 3 1552 8.38 |7.51 4.2 N N N Y R-150C-UE-S- 9:25 Archive chemistry sample.
140725

9:24 Dredging/Discharging 150CU Bottom | Ebb | Clear, warm 13 9 1483 | 7.53 | 7.25 4.4 N N N Y R-150C-UE-B- 9:30 Archive chemistry sample.
140725

10:00 Dredging 300CU Surface | Ebb | Clear, warm 13 3 -- -- -- -- N N N Y R-300C-UE-S- 10:00 Archive chemistry sample.
140725

10:02 Dredging 300CU Bottom | Ebb | Clear, warm 13 9 -- -- -- -- N N N Y R-300C-UE-B- 10:02 Archive chemistry sample.
140725

10:10 Dredging 300CD Middle | Ebb | Clear, warm 5.4 2.7 -- -- -- -- N N N Y R-300C-DE-M- | 10:10 Archive chemistry sample.
140725

12:18 No Activity Background | Surface |Flood| Clear, hot 14 3 16.65 | 9.05 | 7.86 2.7 N N N N -- -- Discharge had not yet begun at
time of these readings, retook after
discharge of treated water began.
12:19 No Activity Background | Bottom |Flood| Clear, hot 14 10 15.26 | 8.31 | 7.23 4 N N N N -- -- Discharge had not yet begun at
time of these readings, retook after
discharge of treated water began.
13:03 Discharging Background | Surface |Flood| Clear, hot 13 3 16.59 | 9.33 7.9 3.4 N N N Y R-BG-UF-S- 13:05 |Archive chemistry sample.
140725

13:04 Discharging Background | Bottom |Flood| Clear, hot 13 9 1475 | 7.85 | 7.78 6.1 N N N Y R-BG-UF-B- 13:10 [Archive chemistry sample.
140725

13:56 Discharging 150CD Surface |Flood| Clear, hot 13 3 16.8 8.76 | 7.72 4.9 N N N Y R-150C-DF-S- 14:00 [Archive chemistry sample.
140725

13:56 Discharging 150CD Bottom |Flood| Clear, hot 13 9 1482 | 7.52 |7.29 4.4 N N N Y R-150C-DF-B- 14:05 [Archive chemistry sample.
140725

14:09 Discharging 150C U Surface |Flood| Clear, hot 21 3 17.27 | 8.87 | 7.63 4.7 N N N Y R-150C-UF-S- 14:15 [Archive chemistry sample.
140725
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Table 2

Water Quality Monitoring Results for July 25, 2014

Total Water Quality Measurements Visual Observations Chemistry Sample
Surface/ Water Presence of Sample
Middle/ Weather Depth | Sample Tempb DO‘ Turbidity® Surface Discoloration | Taken Sample
Time Construction Activity | Station Type | Bottom | Tide | Conditions (ft) [Depth (ft)] (C°) | (mg/L) pH’ (NTU) | Odor| Pollution or Turbidity | (Y/N) Sample ID Time Comments
14:10 Discharging 150C U Bottom |Flood| Clear, hot 21 17 1438 | 6.87 | 7.46 3 N N N Y R-150C-UF-B- 14:20 [Archive chemistry sample.
140725
14:30 Discharging 300CD Surface |Flood| Clear, hot 17 3 -- -- -- -- N N N Y R-300C-DF-S- 14:30 [Archive chemistry sample.
140725
14:35 Discharging 300CD Bottom |Flood| Clear, hot 17 13 -- -- -- -- N N N Y R-300C-DF-B- 14:35 [Archive chemistry sample.
140725
14:40 Discharging 300CU Surface |Flood| Clear, hot 19.2 3 -- -- -- -- N N N Y R-300C-UF-S- 14:40 [Archive chemistry sample.
140725
14:44 Discharging 300CU Bottom |Flood| Clear, hot 19.2 15.2 -- -- -- -- N N N Y R-300C-UF-B- 14:44 |Archive chemistry sample.
140725

Latitude/Longitude coordinates in decimal degrees, North American Datum 1983 (NAD83)

Temperature shall not exceed 16°C. When water temperature is naturally warmer than the criterion (or within 0.3°C of the criterion), actions may not cause the 7-day average of daily maximum temperatures to increase more than 0.3°C. When the natural temperature

is cooler than the criterion, the temperature increases must not, at any time, exceed 12/(T-2) as measured at the edge of a mixing zone boundary (where T represents the background temperature as measured at a point or points unaffected by the discharge and
representative of the highest ambient water temperature in the vicinity of the discharge). Additionally, when the natural temperature of the water is cooler than the criterion, incremental temperature increases resulting from the combined effect of all non-point

DO shall not decrease below 6.0 mg/L. When background conditions are near or below 6.0mg/L, human actions may not cause DO to decrease more than 0.2 mg/L, and it should never drop below 3.5 mg/L.

At the point of compliance, pH shall be within the range of 7.0 to 8.5 with a human-caused variation within this range of less than 0.5 unit.

Turbidity at the point of compliance shall not exceed 5 NTU over background turbidity when background turbidity is less than 50 NTU, or have more than a 10% increase in turbidity when the background turbidity is greater than 50 NTU. If at any time, turbidity

measured at the 150-foot compliance boundary is 59 NTU greater than the measured background turbidity concentration, additional monitoring would be conducted to confirm that measured turbidity at a distance of 800 feet from the construction work area does not
exceed 18 NTU over background turbidity concentration. Monitoring at a distance of 800 feet would be conducted every 2 hours for the remainder of the day, or until measured turbidity falls below 18 NTU over background.
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Jorgensen Forge Early Action Area Removal Action
Laboratory Parameter Results

Date:

7/24/2014

Date of Sample Collection:

7/19/2014

Construction Activity:

Backfill within Coffer Dam

Results Summary:

NA

Type of Assessment

Sample taken at the request of EPA of water containing a
sheen that was observed adjacent to the coffer dam
immediately after backfill activities ended and after
water had spilled out of the landside wall of the coffer
dam.

Sample Results

Parameter Acute Chronic
Units Criterion Criterion B-CD-NOR-S_140719

PCBs ug/L 10° 0.03° 0.407
PAHs
Naphthalene ug/L NA NA <0.10 U
2-Methylnaphthalene ug/L NA NA <0.10 U
1-Methylnaphthalene ug/L NA NA <0.10 U
Acenaphthylene ug/L NA NA <0.10 U
Acenaphthene ug/L NA NA <0.10 U
Fluorene ug/L NA NA <0.10 U
Phenanthrene ug/L NA NA <0.10 U
Anthracene ug/L NA NA <0.10 U
Fluoranthene ug/L NA NA 0.13
Pyrene ug/L NA NA 0.11
Benz(a)anthracene ug/L NA NA 0.07)
Chrysene ug/L NA NA 0.08J
Benzo(b)fluoranthene ug/L NA NA 0.06)
Benzo(k)fluoranthene ug/L NA NA <0.10U
Benzo(a)pyrene ug/L NA NA 0.05
Indeno(1,2,3-cd)pyrene ug/L NA NA <0.10 U
Dibenzo(a,h)anthracene ug/L NA NA <0.10U
Benzo(j)fluoranthene ug/L NA NA 0.04 )
Benzo(g,h,i)perylene ug/L NA NA <0.10 U
Dibenzofuran ug/L NA NA <0.10 U

Notes:

@ A 24-hour average not to be exceeded.

U = Non-Detect
J = Estimated
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